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SRC Project No.: FA558.002

Period covered by this invoice: 5/01/2013 — 5/31/2013 Superfund

oL\

FINANCIAL SUMMARY

Category Expenses Budget Percent
This Cumulative | Ceiling Funded Remaining CompleteT
pertod

Labor $5,061.62 | $10,542.28 | $110,664 $25,000.00 | 58% 42%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $150.00 $0 100% 0%

Subcontracting | n/a na n/a n/a n/a n/a

T Based on funded budget

EXPLANATION OF ODCs
No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management

O The Work Plan and Cost Estimate were approved on April 5

Subtask 1.2 — Data Usability Evaluation

[] This is ongoing pending receipt of additional sampling data.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors

and Tox Values)

0 On May 8, SRC delivered the draft ecological CSM.
[0 On May 17, SRC delivered the revised ecological CSM and the draft human health

CSM.

_ Subtask 1.4 — Review of Draft Sampling and Analysis Plan

0O On May 7, SRC participated in a teleconference with EPA (Bahnke, Phillips, Madden)
to discuss the residential sampling plan.
0 On May 16, SRC delivered comments on the ecological SAP

Task 2 — Baseline Human Health Risk Assessment and Ecological Risk Assessment

(] Task has not begun.

Subtask 2.1 —Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline




Human Health Risk Assessment
[] Task has not begun.

Subtask 2.2 —Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk

Assessment
[ITask has not begun.

Subtask 2.3 —Draft Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.4 —Draft Ecological Risk Assessment
[ Task has not begun.

Subtask 2.5 —Final Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.6 —Final Ecological Risk Assessment
[[] Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered _
n/a None : n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Project management calls are anticipated to continue.

Subtask 1.2 — Data Usability Evaluation

[ ] When available, SRC will review the results of additional sampling.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors

and Tox Values)
[ISRC anticipates comments on the draft HHRA CSM..

Subtask 1.4 — Review of Draft Sampling and Analysis Plan
"~ [This task is complete.




Task 2 -- Baseline Human Health Risk Assessment and Ecological Risk Assessment

[] Task has not begun.

Subtask 2.1 —Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline

Human Health Risk Assessment

[O] Task has not begun.

Subtask 2.2 —Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk

Assessment
(] Task has not begun.

Subtask 2.3 —Draft Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.4 —Draft Ecological Risk Assessment
[] Task has not begun.

Subtask 2.5 —Final Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.6 —Final Ecological Risk Assessment
[]Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask Anticiphted Deliverable Title Due | Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




